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ESTIMATE RUN 04/17/2007

ESTIMATE SUMMARY 14:44:45
CONTID: C15370 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15370-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.0 DAYS TIME ALLOW: 50 WORK DAYS
Clear Crk RXFL MIT RMPP '5-'10 PERCENT TIME: 66.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: NH 0061-078
Clear Crk RXFL MIT RMPP '5-'10
NAME OF ROAD: 006G
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
HI-TECH ROCKFALL CONSTRUCTION, INC. PAY PERIOD ENDING 04/03/2007 DATE TIME STARTED 10/09/2006
P.O. BOX 674 DATE LET 08/31/2006 DATE WORK BEGAN 10/09/2006
DATE AWARDED 08/31/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/25/2006 DATE ACCEPTED
FOREST GROVE OR 97116-06503/357-6508 DATE NOTICE TO PROCEED 10/09/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,038,838.75 PARTICIPATING $ 779,051.00 $ 109,569.50
AWARD PROJECT AMT: $ 866,980.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 74.99% TOTAL EARNINGS 779,051.00 109,569.50
FUNDS AVAILABLE: $ 259,787.75 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 779,051.00 109,569.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -13,004.70 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 766,046.30 109,569.50
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 766,046.30 109,569.50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 109,569.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 203-01582
0010 203-01594
0015 203-02300
0020 211-01123
0025 403-00720
0030 607-11575
0035 607-11580
0040 607-55030
0045 607-55031
0050 607-55040
0055 607-55050

C15370
15370-BID
NH 0061-078
ITEM
DESCRIPTION
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COMBINATION LOADER

ROCK SCALER

ROCK REINFORCEMENT (PERMANENT A)

HOT MIX ASPHALT (PATCHING) (ASPHALT)

ROCK FALL FENCE

FENCE (TEMPORARY)

MESH POST

MESH POST (SPECIAL)

MESH ANCHOR

MESH ANCHOR (SPECIAL)
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PCN: 15370-BID ESTIMATE RUN 04/17/2007
PROJECT: NH 0061-078 ESTIMATE NO: 0004 14:44:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 607-55060 MESH PIN 50.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0065 607-55100 WIRE MESH 182,280.250 82,026.000
SF 41,444.000 82,888.00
2.00000 123,470.000 246,940.00
0070 626-00000 *MOBILIZATION 1.000 0.932
LS 0.000 0.00
84,000.00000 0.932 78,288.00
0071 626-00005 MOBILIZATION ADDED MOBILIZATION 1.000 0.000
DAY 1.000 7,500.00
7,500.00000 1.000 7,500.00
0075 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
17,000.00000 0.500 8,500.00
0080 630-00000 *FLAGGING 1,020.000 800.000
HOUR 128.500 2,698.50
21.00000 928.500 19,498.50
0085 630-00007 *TRAFFIC CONTROL INSPECTION 46.000 30.000
DAY 16.000 1,280.00
80.00000 46.000 3,680.00
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 41.000 34.000
DAY 4.000 1,600.00
400.00000 38.000 15,200.00
0095 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.500
EACH 1.200 240.00
200.00000 2.700 540.00
0100 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 3.000
EACH 2.400 960.00
400.00000 5.400 2,160.00
0105 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.500 0.750
EACH 0.600 360.00

600.00000 1.350 810.00
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PCN: 15370-BID ESTIMATE RUN 04/17/2007
PROJECT: NH 0061-078 ESTIMATE NO: 0004 14:44:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.500 8.750
EACH 7.000 455.00
65.00000 15.750 1,023.75
0115 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 26.500
EACH 21.200 2,120.00
100.00000 47.700 4,770.00
0120 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 3.000
EACH 2.400 240.00
100.00000 5.400 540.00
0125 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 478.500 239.250
SF 191.400 3,828.00
20.00000 430.650 8,613.00
0130 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 1.000 0.500
TYPE)
EACH 0.400 200.00
500.00000 0.900 450.00
0135 630-80359 *PORTABLE MESSAGE SIGN PANEL 586.000 508.000
DAY 78.000 4,290.00
55.00000 586.000 32,230.00
0140 630-80360 *DRUM CHANNELIZING DEVICE 52.500 26.250
EACH 21.000 420.00
20.00000 47.250 945.00
0145 630-80380 *TRAFFIC CONE 150.000 61.250
EACH 49.000 490.00
10.00000 110.250 1,102.50
0150 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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ESTIMATE NO: 0004 14:44:45
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
RESET GUARDRAIL TYPE 3 225.000 225.000
LF 0.000 0.00
16.15000 225.000 3,633.75
CAT 0200  CURRENT AMT 1,038,838.75 $ 109,569.50$ 779,051.00
PROJECT TOTAL CURRENT AMT 1,038,838.75 $ 109,569.50 $ 779,051.00



